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POLREP #208
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554
CERCIA REMOVAL ACTION ,
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALLy ERD/OERR
I. SITUATION (SUNDAY, 11/13/94, 1730 HOURS)

A. PERSONNEL ON SCENE: EPA-1, TAT-1,-ERCS-10.
B. WEATHER ON SCENE: CLOUDY, TEMPS IN 60'S.
C. PROJECT COSTS: . . •

AGENCY COSTS AS OF 11/12/94 CEILING
ERCS $3,020,502 $3,741,200
TAT 263,997 . 300,000
EPA DIRECT , 88,529 106,200
EPA INDIRECT . 153,585 177,000

TOTAL $3,526,613 $4,324,400

v UNOBLIGATED $1,673,194

SITE'CEILING ^ ' r $5,997,594
, ' " , • " . . • • " - .' " . • BBSBBMin'saca

ERCS COSTS ARE AT 80.7% OF CEILING. '..-.' -.
-'< TAT COSTS ARE AT 88.0% OF CEILING.

D. OSC HESTON ON SITE TO DIRECT REMOVAL ACTIVITIES. -
II. ACTIONS TAKEN " • '• • , ••••-.'••

A. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND
BACKFILL WITH CLEAN SOIL. ERCS HAULED 1,350 CUBIC
YARDS OF CLEAN FILL INTO THE FORMER BREEZE WASHOUT

' ' AREA. ..-.' . -. • . • ' .•• - " '.' ',' -. ' . - .' '• ' '• '
B. ERCS CONTINUED PREPARATION ON THE WEST SIDE OF THE

OXIDATION PONDS FOR A STORM WATER DIVERSION TRENCH.
C. ERCS CONTINUED GRADING OPERATIONS BETWEEN AST ZZT31 AND

BUILDING "AI«. ; ,
: D. ERCS MEASURED 2 FEET OR APPROXIMATELY 87;000 GALLONS OF

SLUDGE IN THE TANK, BOTTOM OF ZZT31. THE OSC AND RM
WILL DISCUSS THE SITUATION AND WEIGH THE OPTIONS FOR
REMOVAL AND SUBSEQUENT DISPOSAL OF THE SLUDGE.

III. FUTURE'PLANS . .
A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D'OF

lt REMAINING BULK GROUPS FROM SITE.
B. ERCS TO CONTINUE SITE GRACING FOR STORM WATER

MANAGEMENT CONTROL. '
C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
.£,..'• DE-WATERING OF BREEZE WASHOqT AREA TO CONTINUE.
F. ERCS TO CONTINUE DISCHARGING WATER FROM AST ZZT31,

WEATHER PERMITTING.
' G. ERCS TO CONTINUE INSTALLING SEWER PIPE FOR STORJ1 WATER

' .MANAGEMENT CONTROL. . ' .

GERRY HESTON, OSC
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